


	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		▸ EDMS Current Tasks	138 days	Mon 2/23/04 8:00 AM	Fri 9/3/04 5:00 PM		
2		▸ Serialized TIFF Images	80 days	Mon 2/23/04 8:00 AM	Mon 6/14/04 5:00 PM		
3	✓	D3	10 days	Mon 2/23/04 8:00 AM	Fri 3/5/04 5:00 PM		
4	✓	D6	10 days	Mon 3/8/04 8:00 AM	Fri 3/19/04 5:00 PM	3	
5	✓	D4	10 days	Mon 3/22/04 8:00 AM	Fri 4/2/04 5:00 PM	4	
6	✓	D7	10 days	Mon 4/5/04 8:00 AM	Fri 4/16/04 5:00 PM	5	
7		TP	10 days	Mon 4/19/04 8:00 AM	Fri 4/30/04 5:00 PM	6	
8		D1	10 days	Mon 5/3/04 8:00 AM	Fri 5/14/04 5:00 PM	7	
9		D5	10 days	Mon 5/17/04 8:00 AM	Fri 5/28/04 5:00 PM	8	
10		D2	10 days	Tue 6/1/04 8:00 AM	Mon 6/14/04 5:00 PM	9	
11		▸ Maintenance Release 2	44 days	Mon 2/23/04 8:00 AM	Thu 4/22/04 5:00 PM		
12	✓	▸ Issues Resolved - MR2	4 days	Mon 2/23/04 8:00 AM	Thu 2/26/04 5:00 PM		
13	✓	Trigger Design	1 day	Mon 2/23/04 8:00 AM	Mon 2/23/04 5:00 PM		
14	✓	Library Configurations	1 day	Tue 2/24/04 8:00 AM	Tue 2/24/04 5:00 PM	13	
15	✓	Disable Invalid Document Groups & Types	1 day	Wed 2/25/04 8:00 AM	Wed 2/25/04 5:00 PM	14	
16	✓	Add Missing Groups and Types	1 day	Thu 2/26/04 8:00 AM	Thu 2/26/04 5:00 PM	15	
17	✓	My Options Notification	1 day	Mon 2/23/04 8:00 AM	Mon 2/23/04 5:00 PM		
18	✓	Kodak Viewer	1 day	Mon 2/23/04 8:00 AM	Mon 2/23/04 5:00 PM		
19	✓	Windows XP Viewer	1 day	Mon 2/23/04 8:00 AM	Mon 2/23/04 5:00 PM		
20	✓	Test Plan	5 days	Fri 2/27/04 8:00 AM	Thu 3/4/04 5:00 PM	16	
21	✓	System Test	17 days	Fri 3/5/04 8:00 AM	Mon 3/29/04 5:00 PM	20	
22		▸ Implementation	18 days	Tue 3/30/04 8:00 AM	Thu 4/22/04 5:00 PM	21	
23	✓	CO	2 days	Tue 3/30/04 8:00 AM	Wed 3/31/04 5:00 PM		
24	✓	TP	2 days	Thu 4/1/04 8:00 AM	Fri 4/2/04 5:00 PM	23	
25	✓	D2	2 days	Mon 4/5/04 8:00 AM	Tue 4/6/04 5:00 PM	24	
26	✓	D5	3 days	Wed 4/7/04 8:00 AM	Fri 4/9/04 5:00 PM	25	
27	✓	D3	2 days	Mon 4/12/04 8:00 AM	Tue 4/13/04 5:00 PM	26	
28	✓	D6	2 days	Wed 4/14/04 8:00 AM	Thu 4/15/04 5:00 PM	27	
29		D1	1 day	Fri 4/16/04 8:00 AM	Fri 4/16/04 5:00 PM	28	
30		D4	2 days	Mon 4/19/04 8:00 AM	Tue 4/20/04 5:00 PM	29	
31		D7	2 days	Wed 4/21/04 8:00 AM	Thu 4/22/04 5:00 PM	30	
32		▸ Engineering and Design EDMS	116 days	Wed 3/24/04 8:00 AM	Fri 9/3/04 5:00 PM		
33		▸ Requirements	25 days	Wed 3/24/04 8:00 AM	Tue 4/27/04 5:00 PM		
34		Develop Requirements	25 days	Wed 3/24/04 8:00 AM	Tue 4/27/04 5:00 PM		
35		▸ Design	20 days	Wed 4/28/04 8:00 AM	Tue 5/25/04 5:00 PM	33	
36		Design Specifications	20 days	Wed 4/28/04 8:00 AM	Tue 5/25/04 5:00 PM		
37		▸ Construction	13 days	Wed 5/26/04 8:00 AM	Mon 6/14/04 5:00 PM	35	
38		Build Test Environment - Unit	3 days	Wed 5/26/04 8:00 AM	Fri 5/28/04 5:00 PM		
39		Build Test Environment - System	3 days	Wed 5/26/04 8:00 AM	Fri 5/28/04 5:00 PM		
40		Develop forms and support programs/scripts	10 days	Tue 6/1/04 8:00 AM	Mon 6/14/04 5:00 PM	39	
41		▸ Testing	15 days	Mon 8/9/04 8:00 AM	Fri 8/27/04 5:00 PM	37	
42		System Test	5 days	Mon 8/9/04 8:00 AM	Fri 8/13/04 5:00 PM	87FS+6 days	
43		User Training	5 days	Mon 8/16/04 8:00 AM	Fri 8/20/04 5:00 PM	42	
44		User Acceptance Testing	5 days	Mon 8/23/04 8:00 AM	Fri 8/27/04 5:00 PM	43	
45		▸ Implementation	5 days	Mon 8/30/04 8:00 AM	Fri 9/3/04 5:00 PM	41	
46		Implement in Districts	5 days	Mon 8/30/04 8:00 AM	Fri 9/3/04 5:00 PM		
47		▸ User Training	52 days	Mon 4/12/04 8:00 AM	Wed 6/23/04 5:00 PM		
48		▸ Develop Training Documentation	15 days	Mon 4/12/04 8:00 AM	Fri 4/30/04 5:00 PM		
49		Develop Training Documentation	15 days	Mon 4/12/04 8:00 AM	Fri 4/30/04 5:00 PM	26	
50		▸ Dry Run Presentations	2 days	Mon 5/3/04 8:00 AM	Tue 5/4/04 5:00 PM	49	
51		District Functional Experts and Scanners	1 day	Mon 5/3/04 8:00 AM	Mon 5/3/04 5:00 PM		
52		Archive Viewers	1 day	Tue 5/4/04 8:00 AM	Tue 5/4/04 5:00 PM	51	
53		▸ Conduct District Visits	27 days	Mon 5/17/04 8:00 AM	Wed 6/23/04 5:00 PM		
54		CO	1 day	Mon 5/17/04 8:00 AM	Mon 5/17/04 5:00 PM		
55		D3	1 day	Tue 5/18/04 8:00 AM	Tue 5/18/04 5:00 PM	54	
56		D2	2 days	Thu 5/20/04 8:00 AM	Fri 5/21/04 5:00 PM	55FS+1 day	
57		TP	2 days	Mon 5/24/04 8:00 AM	Tue 5/25/04 5:00 PM	56	
58		D7	1 day	Wed 5/26/04 8:00 AM	Wed 5/26/04 5:00 PM	57	
59		D1	1 day	Thu 5/27/04 8:00 AM	Thu 5/27/04 5:00 PM	58	
60		D6	2 days	Fri 6/11/04 8:00 AM	Mon 6/14/04 5:00 PM	59FS+9 days	
61		D4	2 days	Tue 6/15/04 8:00 AM	Wed 6/16/04 5:00 PM	60	
62		D5	2 days	Tue 6/22/04 7:00 AM	Wed 6/23/04 5:00 PM		
63		▸ Maintenance Release 3	115.5 days	Mon 2/23/04 8:00 AM	Wed 8/4/04 12:00 PM		
64		▸ Requirements	5 days	Mon 4/12/04 8:00 AM	Fri 4/16/04 5:00 PM		
65		Document Requirements/Design	5 days	Mon 4/12/04 8:00 AM	Fri 4/16/04 5:00 PM	26	

